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TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION
AMENDMENT APPROVAL
RESOLUTION TAA-06-50, AMENDING RESOLUTION TAA-02-07

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve Resolution TAA-06-50, amending the
application for Traffic Congestion Relief Program (TCRP) Project #14 described below.

ISSUE:

The Transportation Agency of Monterey County requests approval of the following TCRP project
application amendment.

Project #14 — Caltrain; Extension to Salinas in Monterey County. Amend application to:
e Program $19,000,000 in TCRP funds.
o $4,258,000 for Project Specifications and Estimates (PS&E)
o $14,742,000 for Right of Way (R/W)

e Update the project schedule and funding plan.

BACKGROUND:

This project is to extend Caltrain commuter rail service currently running between San Francisco and
Gilroy, south to Salinas in Monterey County. This project will include three new commuter rail
stations: Pajaro, Salinas, and Castroville.

With environmental completed in August 2006, the Transportation Agency of Monterey County is
ready to begin PS&E and R/W. The project schedule is being revised to reflect a delay in
completing the federally required Alternatives Analysis and schematic design. In addition, extensive
outreach to affected property owners caused a delay in approval of conceptual plans to identify a
footprint for environmental review. These meetings took more time than originally anticipated.
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Project costs have increased substantially due to project delay, an increased amount of real estate to
be purchased, and revision of cost estimates to show year-of-expenditure dollar amounts. Additional
funding sources have been identified and are being pursued to fund these increases.

A concurrent allocation of $4,258,000 for PS&E and $14,742,000 for R/W is requested under
Reference No. 2.6¢.(2).

A concurrent STIP Amendment is requested under Reference No. 2.1a.(8).

A concurrent Approval of Future Funds is requested under Reference No. 2.2¢.(3).

RESOLUTION:

Resolved, with all conditions stipulated still in effect, the California Transportation Commission
hereby revises TCRP Project #14 as follows:

“Caltrans improves mobility across California”



CHAIR AND COMMISSIONERS Reference No.: 2.1c.(1)
September 6-7, 2006

Page 3 of 4
Revises:
County District | BREF TCRP
Monterey 5 14 $ 20,000
Completion (FY) Phase1 | 62/03 06/07 Phase3 | 64/65 07/08
Phase2 | 63/64 07/08 Phase4 | 6405 09/10
Lead Agency: | Transportation Agency of Monterey County
Implementing: | Transportation Agency of Monterey County
Description: Caltrain; Extension to Salinas in Monterey County
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Conponent
FUND | TOTAL RW | CON
Prior | 0607 | 0708 | 08/09 | 0910 | Beyond| R'W | CON |PA&KED| PS&E | Supp | Supp
TCRP-Committed
Exising | 1,000Q 1,000 1,000
Change | 19,000 19,000 14,742 4,258
Proposed | 20,000 1,000 | 19,000 14,742 1000 | 4258
RSTP Exc - Committed
Existing 285 285 285
Change 30 30 30
Proposed 315 285 30 30 285
Local Funds - Conmitted
Existing 110 110 110
Change 555 555 555
Proposed 665 665 665
Local Funds - Proj
Existing 0
Change | 13,982 13,982 13,982
Proposed | 13,982 13,982 13,982
FTA Earmark - Conmitted
Existing 0
Change 91 91 91
Proposed 991 991 991
FTA New Starts and Bus - Proposed
Existing 0
Change | 47,099 4967 42,132 4967 | 42,132
Proposed | 47,099 4967 | 42,132 4967 | 42,132
Prop. 116 - Comuitted
Existing 0
Change 932 352 580 352 580
Proposed 932 352 580 352 580
Prop. 116 - Proposed
Exising | 3,000Q 3,000 3,000
Change (9321 (3,000 2,068 (932)
Proposed | 2,068 0 2,068 2,068
STIP - Committed (concurrent item)
Existing 0
Change 4,520 4,520 4,520
Proposed | 4,520 4,520 4,520
CMAQ - Commiitted
Existing 65 65 65
Change 910 ®35 975 ®5 975
Proposed 975 0 975 0 975
Total
Exising | 44600 4,460 0 0 0 3000( 1460 0
Change | 87,087 (1,167)| 30,072 | 58,182 19,739 ] 55,182 1,833 | 10,333
Proposed | 91,547 3,293 | 30,072 | 58,182 19,739 | 58,182 3,293 | 10,333
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TCRP AMENDMENT TAA-06-50

Location Map

TCRP #14

Description:  Caltrain; Extension to Salinas in Monterey County.
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